
Vendor ID: 1057   PCIROADS, LLCContract ID:

Est Number:

6575X          

0024 Pay Period End Date: 07.16.2016

Estimate Summary to Contractor Page:   1 of 16

Nebraska Department of Roads Date: 07.26.2016

Contract Location:

 

Contractor:

PCIROADS, LLC

14123 42ND ST NE

P O BOX 416

 

Date Awarded: 06.03.2014

06.13.2014

03.31.2015

Date Let:

NORTH PLATTE - MAXWELL BRIDGES

05.22.2014

Estimate Type: PROG

Phone:

(763)497-6100

Escrow Agent:

 

Surety Co:

 

ST. MICHAEL  MN  55376-0416

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.26.2015

Date Project Completion:

Counties

LINCOLN

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

61539  000 HSIP-80-4(142) 080 184.7  SPECIALTY

61575  000 NH-80-4(144) 080 177.18 184.70 CONC PAVE BR GDRL
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$5,566,435.21

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $4,986,932.26 $4,746,052.30 $240,879.96
Stockpiled Materials $142,054.56 $247,280.16 $-105,225.60

Gross Earnings $5,128,986.82 $4,993,332.46 $135,654.36
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $5,128,986.82 $4,993,332.46 $135,654.36

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $-34,730.00 $-12,810.00 $-21,920.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$34,730.00 -$21,920.00

Payment

-$12,810.00

$5,094,256.82 $4,980,522.46 $113,734.36

$.00 $.00 $.00

90%

% Time Comp

% Dollar Comp

87%

$5,094,108.57

07.18.2016 07.18.2016

07.25.2016

Thomsen, Toby

Halstead, Kerri

Craig, Cameron

Project Manager District Engineer

Construction Engineer

07.25.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 07.25.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 8 SPECIALTY

0030.80      149,480.00 1.000 149,480.00

1.000 149,480.00

0.614 91,780.72

0.000 0.00

0130

LS  MOBILIZATION
0006 

1009.00      4,600.00 1.000 4,600.00

1.000 4,600.00

1.000 4,600.00

0.000 0.00

0131

LS  GENERAL CLEARING AND GRUBBING
0007 

2001.00      45.00 75.000 3,375.00

75.000 3,375.00

21.300 958.50

0.000 0.00

0132

CY  GRAVEL SURFACE COURSE
0008 

2009.20      7.50 900.000 6,750.00

900.000 6,750.00

614.440 4,608.30

0.000 0.00

0133

SY  GRAVEL EMBEDMENT
0009 

6602.12      526,128.00 1.000 526,128.00

1.000 526,128.00

0.300 157,838.40

0.200 105,225.60

0134

EACHANTI-ICING SYSTEM
0010 

A001.05      1,600.00 6.000 9,600.00

6.000 9,600.00

4.000 6,400.00

0.000 0.00

0135

EACHPULL BOX, TYPE PB-2
0011 

A070.14      5.00 865.000 4,325.00

865.000 4,325.00

470.250 2,351.25

8.500 42.50

0136

LF  2-INCH CONDUIT IN TRENCH
0012 

A070.22      10.00 275.000 2,750.00

275.000 2,750.00

170.000 1,700.00

0.000 0.00

0137

LF  4-INCH CONDUIT IN TRENCH
0013 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A074.14      17.50 70.000 1,225.00

70.000 1,225.00

392.000 6,860.00

0.000 0.00

0138

LF  2-INCH CONDUIT, JACKED
0014 

A079.37      3.00 275.000 825.00

275.000 825.00

210.000 630.00

0.000 0.00

0139

LF  #1 GROUNDING CONDUCTOR
0015 

A079.43      1.75 935.000 1,636.25

935.000 1,636.25

0.000 0.00

0.000 0.00

0140

LF  #8 GROUNDING CONDUCTOR
0016 

A079.83      3.00 2,805.000 8,415.00

2,805.000 8,415.00

0.000 0.00

0.000 0.00

0141

LF  SERVICE CONDUCTOR NO. 1
0017 

A079.86      151,570.00 1.000 151,570.00

1.000 151,570.00

0.900 136,413.00

0.000 0.00

0142

EACHPUMP HOUSE BUILDING
0018 

A079.98      12.50 825.000 10,312.50

825.000 10,312.50

630.000 7,875.00

0.000 0.00

0143

LF  SERVICE CONDUCTOR NO. 500
0019 

A401.60      36,730.00 1.000 36,730.00

1.000 36,730.00

0.800 29,384.00

0.000 0.00

0144

EACH60' TOWER CAMERA SITE
0020 

Contracted 917,721.75

Current 917,721.75

In place 451,399.17

This Estimate 105,268.10

GROUP 8 SPECIALTY
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 7 GUARDRAIL (ADDITIONAL REMOVAL) 

7017.50      6.00 0.000 0.00

466.000 2,796.00

753.500 4,521.00

0.000 0.00

4001

LF  REMOVE & SALVAGE GUARDRAIL

BRIDGE AT 446+57- MEDIAN INSTALLATIONS

4001 

7018.01      10.15 0.000 0.00

466.000 4,729.90

466.000 4,729.90

0.000 0.00

4002

LF  RESET GUARDRAIL

BRIDGE AT 446+57- MEDIAN INSTALLATIONS

4002 

3900.18      4,039.74 0.000 0.00

1.000 4,039.74

1.000 4,039.74

0.000 0.00

4003

LS  ADDITIONAL WORK

BRIDGE AT 446+57- MEDIAN INSTALLATIONS

4003 

Contracted 0.00

Current 11,565.64

In place 13,290.64

This Estimate 0.00

GROUP 7 GUARDRAIL (ADDITIONAL REMOVAL) 

GROUP 3 CONCRETE PAVEMENT

0030.30      12,850.00 1.000 12,850.00

1.000 12,850.00

1.000 12,850.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1101.00      44.00 3,214.000 141,416.00

3,214.000 141,416.00

2,512.745 110,560.78

0.000 0.00

0002

SY  REMOVE PAVEMENT
0002 

1122.01      16.00 705.000 11,280.00

705.000 11,280.00

744.000 11,904.00

0.000 0.00

0003

SY  REMOVE CONCRETE MEDIAN SURFACING
0003 

3017.40      48.50 705.000 34,192.50

705.000 34,192.50

748.460 36,300.31

0.000 0.00

0004

SY  CONCRETE CLASS 47B-3000 MEDIAN
SURFACING

0004 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3075.52      84.00 60.000 5,040.00

60.000 5,040.00

39.000 3,276.00

0.000 0.00

0005

SY  10" CONCRETE PAVEMENT, CLASS 47B-3500
0005 

7017.00      7.50 1,121.000 8,407.50

1,121.000 8,407.50

1,816.150 13,621.13

0.000 0.00

0006

LF  REMOVE GUARDRAIL
0006 

8029.25      28.00 60.000 1,680.00

60.000 1,680.00

39.000 1,092.00

0.000 0.00

0007

SY  FOUNDATION COURSE
0007 

9111.00      50.00 1.000 50.00

1.000 50.00

0.000 0.00

0.000 0.00

0008

MGALWATER
0008 

9170.00      1,500.00 0.660 990.00

0.660 990.00

0.000 0.00

0.000 0.00

0009

STA EARTH SHOULDER CONSTRUCTION
0009 

9173.20      8.50 60.000 510.00

60.000 510.00

39.000 331.50

0.000 0.00

0010

SY  SUBGRADE PREPARATION
0010 

9188.50      12.00 3,320.000 39,840.00

3,320.000 39,840.00

3,809.328 45,711.93

582.979 6,995.75

0011

SY  SURFACING UNDER GUARDRAIL
0011 

L019.13      3.39 3,966.000 13,444.74

3,966.000 13,444.74

0.000 0.00

0.000 0.00

0012

SY  EROSION CONTROL, CLASS 1D
0012 

L001.02      856.25 0.000 0.00

8.000 6,850.00

0.000 0.00

0.000 0.00

4004

ACRESEEDING, TYPE B

At bridge locations as needed

4004 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L032.75      204.75 0.000 0.00

16.000 3,276.00

0.000 0.00

0.000 0.00

4005

TON MULCH

At bridge locations as needed

4005 

0030.00      1,680.00 0.000 0.00

1.000 1,680.00

0.000 0.00

0.000 0.00

4006

LS  MOBILIZATION

Seeding operations

4006 

Contracted 269,700.74

Current 281,506.74

In place 235,647.65

This Estimate 6,995.75

GROUP 3 CONCRETE PAVEMENT

GROUP 6 BRIDGE AT STA 30+76.92 LT

0030.60      16,868.00 1.000 16,868.00

1.000 16,868.00

0.957 16,142.68

0.000 0.00

0013

LS  MOBILIZATION
0013 

3050.15      1,200.00 8.700 10,440.00

8.700 10,440.00

8.700 10,440.00

0.000 0.00

0014

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0014 

3051.10      2.10 1,270.000 2,667.00

1,270.000 2,667.00

1,270.000 2,667.00

0.000 0.00

0015

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0015 

6004.48      268.00 22.200 5,949.60

22.200 5,949.60

22.200 5,949.60

0.000 0.00

0016

CF  BRIDGE JOINT NOSING
0016 

6005.28      88.00 96.700 8,509.60

96.700 8,509.60

96.700 8,509.60

0.000 0.00

0017

LF  PREFORMED SILICONE JOINT, TYPE B
0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6016.20      49.50 1,940.000 96,030.00

1,940.000 96,030.00

1,940.000 96,030.00

0.000 0.00

0018

SY  MULTI-LAYER EPOXY POLYMER OVERLAY
0018 

6030.00      5,600.00 1.000 5,600.00

1.000 5,600.00

1.000 5,600.00

0.000 0.00

0019

EACHPREPARATION OF BRIDGE AT STATION

30+76.92 LT

0019 

6131.23      3.00 4,920.000 14,760.00

4,920.000 14,760.00

4,920.000 14,760.00

0.000 0.00

0020

SF  PENETRATING CONCRETE SEALER
0020 

6617.02      180.00 3.800 684.00

3.800 684.00

4.450 801.00

0.000 0.00

0021

SF  ABUTMENT REPAIR
0021 

Contracted 161,508.20

Current 161,508.20

In place 160,899.88

This Estimate 0.00

GROUP 6 BRIDGE AT STA 30+76.92 LT

GROUP 6A BRIDGE AT STA  30+63.56 RT

0030.60      17,869.00 1.000 17,869.00

1.000 17,869.00

0.930 16,618.17

0.000 0.00

0022

LS  MOBILIZATION
0022 

3050.15      1,200.00 10.200 12,240.00

10.200 12,240.00

10.200 12,240.00

0.000 0.00

0023

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0023 

3051.10      2.10 1,365.000 2,866.50

1,365.000 2,866.50

1,455.000 3,055.50

0.000 0.00

0024

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0024 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6004.48      268.00 22.200 5,949.60

22.200 5,949.60

22.200 5,949.60

0.000 0.00

0025

CF  BRIDGE JOINT NOSING
0025 

6005.28      88.00 96.700 8,509.60

96.700 8,509.60

96.700 8,509.60

0.000 0.00

0026

LF  PREFORMED SILICONE JOINT, TYPE B
0026 

6016.20      49.50 1,940.000 96,030.00

1,940.000 96,030.00

1,940.000 96,030.00

0.000 0.00

0027

SY  MULTI-LAYER EPOXY POLYMER OVERLAY
0027 

6030.01      7,250.00 1.000 7,250.00

1.000 7,250.00

1.000 7,250.00

0.000 0.00

0028

EACHPREPARATION OF BRIDGE AT STATION

30+63.56 RT

0028 

6131.23      3.00 4,920.000 14,760.00

4,920.000 14,760.00

4,920.000 14,760.00

0.000 0.00

0029

SF  PENETRATING CONCRETE SEALER
0029 

6617.25      180.00 4.000 720.00

4.000 720.00

4.000 720.00

0.000 0.00

0030

SF  CONCRETE REPAIR
0030 

A910.00      1,214.00 0.000 0.00

1.000 1,214.00

1.000 1,214.00

0.000 0.00

4007

LS  ELECTRICAL WORK

Bridge at Hwy 83/I-80 Rt.- Northbound

4007 

Contracted 166,194.70

Current 167,408.70

In place 166,346.87

This Estimate 0.00

GROUP 6A BRIDGE AT STA  30+63.56 RT
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 6B BRIDGE AT STA  77+09.00 LT

0030.60      14,895.00 1.000 14,895.00

1.000 14,895.00

0.902 13,435.29

0.000 0.00

0031

LS  MOBILIZATION
0031 

6005.31      92.00 106.300 9,779.60

106.300 9,779.60

106.300 9,779.60

0.000 0.00

0032

LF  PREFORMED SILICONE JOINT, TYPE A
0032 

6016.20      49.50 1,615.000 79,942.50

1,615.000 79,942.50

1,615.000 79,942.50

0.000 0.00

0033

SY  MULTI-LAYER EPOXY POLYMER OVERLAY
0033 

6030.02      7,650.00 1.000 7,650.00

1.000 7,650.00

1.000 7,650.00

0.000 0.00

0034

EACHPREPARATION OF BRIDGE AT STATION

76+99.65 LT

0034 

6131.23      3.00 2,240.000 6,720.00

2,240.000 6,720.00

1,720.100 5,160.30

0.000 0.00

0035

SF  PENETRATING CONCRETE SEALER
0035 

6430.50      1,100.00 14.000 15,400.00

14.000 15,400.00

14.000 15,400.00

0.000 0.00

0036

EACHPAINTING BEARINGS
0036 

Contracted 134,387.10

Current 134,387.10

In place 131,367.69

This Estimate 0.00

GROUP 6B BRIDGE AT STA  77+09.00 LT

GROUP 6C BRIDGE AT STA  77+09.00 RT

0030.60      14,895.00 1.000 14,895.00

1.000 14,895.00

0.902 13,435.29

0.000 0.00

0037

LS  MOBILIZATION
0037 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6005.31      92.00 106.300 9,779.60

106.300 9,779.60

106.300 9,779.60

0.000 0.00

0038

LF  PREFORMED SILICONE JOINT, TYPE A
0038 

6016.20      49.50 1,615.000 79,942.50

1,615.000 79,942.50

1,523.000 75,388.50

0.000 0.00

0039

SY  MULTI-LAYER EPOXY POLYMER OVERLAY
0039 

6030.03      7,650.00 1.000 7,650.00

1.000 7,650.00

1.000 7,650.00

0.000 0.00

0040

EACHPREPARATION OF BRIDGE AT STATION

77+18.35 RT

0040 

6131.23      3.00 2,240.000 6,720.00

2,240.000 6,720.00

1,720.100 5,160.30

0.000 0.00

0041

SF  PENETRATING CONCRETE SEALER
0041 

6430.50      1,100.00 14.000 15,400.00

14.000 15,400.00

14.000 15,400.00

0.000 0.00

0042

EACHPAINTING BEARINGS
0042 

Contracted 134,387.10

Current 134,387.10

In place 126,813.69

This Estimate 0.00

GROUP 6C BRIDGE AT STA  77+09.00 RT

GROUP 6D BRIDGE AT STA  24+55.49

0030.60      22,650.00 1.000 22,650.00

1.000 22,650.00

1.000 22,650.00

0.000 0.00

0043

LS  MOBILIZATION
0043 

3050.15      480.00 180.600 86,688.00

180.600 86,688.00

180.600 86,688.00

0.000 0.00

0044

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0044 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3051.10      2.10 32,775.000 68,827.50

32,775.000 68,827.50

32,775.000 68,827.50

0.000 0.00

0045

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0045 

6004.48      268.00 31.400 8,415.20

31.400 8,415.20

31.400 8,415.20

0.000 0.00

0046

CF  BRIDGE JOINT NOSING
0046 

6005.28      88.00 85.900 7,559.20

85.900 7,559.20

0.000 0.00

0.000 0.00

0047

LF  PREFORMED SILICONE JOINT, TYPE B
0047 

6010.22      850.00 27.900 23,715.00

39.900 33,915.00

39.900 33,915.00

0.000 0.00

0048

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0048 

6010.26      1,200.00 3.300 3,960.00

3.300 3,960.00

3.300 3,960.00

0.000 0.00

0049

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0049 

6016.20      49.50 1,079.000 53,410.50

1,079.000 53,410.50

0.000 0.00

0.000 0.00

0050

SY  MULTI-LAYER EPOXY POLYMER OVERLAY
0050 

6030.04      14,650.00 1.000 14,650.00

1.000 14,650.00

1.000 14,650.00

0.000 0.00

0051

EACHPREPARATION OF BRIDGE AT STATION

24+55.49

0051 

6131.23      3.00 3,766.000 11,298.00

3,766.000 11,298.00

0.000 0.00

0.000 0.00

0052

SF  PENETRATING CONCRETE SEALER
0052 

6131.50      2.10 5,170.000 10,857.00

5,820.000 12,222.00

6,205.000 13,030.50

0.000 0.00

0053

LB  EPOXY COATED REINFORCING STEEL
0053 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6139.50      28.00 26.000 728.00

26.000 728.00

54.100 1,514.80

0.000 0.00

0054

SY  SUBSURFACE DRAINAGE MATTING
0054 

6208.00      4,450.00 10.000 44,500.00

10.000 44,500.00

10.000 44,500.00

0.000 0.00

0055

EACHHELICAL PILE
0055 

6617.25      180.00 4.000 720.00

4.000 720.00

0.000 0.00

0.000 0.00

0056

SF  CONCRETE REPAIR
0056 

8091.00      46.00 160.000 7,360.00

160.000 7,360.00

191.555 8,811.53

0.000 0.00

0057

CY  GRANULAR BACKFILL
0057 

6801.28      100.00 0.000 0.00

25.000 2,500.00

12.800 1,280.00

0.000 0.00

4011

LF  CRACK EPOXY INJECTION
4011 

6617.00      4,976.00 0.000 0.00

1.000 4,976.00

1.000 4,976.00

0.000 0.00

4012

EACHABUTMENT REPAIR

Removal and Prep work on abutment

4012 

6007.22      325.00 0.000 0.00

16.000 5,200.00

20.086 6,527.95

0.000 0.00

4013

SY  BRIDGE DECK REPAIR, PARTIAL DEPTH
4013 

Contracted 365,338.40

Current 389,579.40

In place 319,746.48

This Estimate 0.00

GROUP 6D BRIDGE AT STA  24+55.49

Vendor ID: 1057   PCIROADS, LLCContract ID:

Est Number:

6575X          

0024 Pay Period End Date: 07.16.2016

Estimate Summary to Contractor Page:   7 of 16

Nebraska Department of Roads Date: 07.26.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 6E BRIDGE AT STA  295+15.77 LT

0030.60      20,580.00 1.000 20,580.00

1.000 20,580.00

1.000 20,580.00

0.000 0.00

0058

LS  MOBILIZATION
0058 

3050.15      480.00 217.000 104,160.00

217.000 104,160.00

217.000 104,160.00

43.373 20,819.04

0059

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0059 

3051.10      2.10 38,340.000 80,514.00

38,340.000 80,514.00

38,340.000 80,514.01

10,047.190 21,099.10

0060

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0060 

6004.48      268.00 10.800 2,894.40

10.800 2,894.40

6.900 1,849.20

0.000 0.00

0061

CF  BRIDGE JOINT NOSING
0061 

6005.31      92.00 95.400 8,776.80

95.400 8,776.80

0.000 0.00

0.000 0.00

0062

LF  PREFORMED SILICONE JOINT, TYPE A
0062 

6010.22      850.00 25.400 21,590.00

25.400 21,590.00

25.400 21,590.00

0.000 0.00

0063

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0063 

6010.26      1,200.00 50.700 60,840.00

50.700 60,840.00

50.700 60,840.00

0.000 0.00

0064

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0064 

6016.20      49.50 1,410.000 69,795.00

1,410.000 69,795.00

0.000 0.00

0.000 0.00

0065

SY  MULTI-LAYER EPOXY POLYMER OVERLAY
0065 



Vendor ID: 1057   PCIROADS, LLCContract ID:

Est Number:

6575X          

0024 Pay Period End Date: 07.16.2016

Estimate Summary to Contractor Page:   8 of 16

Nebraska Department of Roads Date: 07.26.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6030.05      15,668.00 1.000 15,668.00

1.000 15,668.00

1.000 15,668.00

0.000 0.00

0066

EACHPREPARATION OF BRIDGE

AT STATION 295+05.21 LT

0066 

6131.23      3.00 4,690.000 14,070.00

4,690.000 14,070.00

2,345.000 7,035.00

0.000 0.00

0067

SF  PENETRATING CONCRETE SEALER
0067 

6131.50      2.10 10,095.000 21,199.50

10,095.000 21,199.50

10,095.000 21,199.50

161.964 340.12

0068

LB  EPOXY COATED REINFORCING STEEL
0068 

6139.50      28.00 72.000 2,016.00

72.000 2,016.00

72.000 2,016.00

41.112 1,151.14

0069

SY  SUBSURFACE DRAINAGE MATTING
0069 

6208.00      4,450.00 10.000 44,500.00

10.000 44,500.00

10.000 44,500.00

0.000 0.00

0070

EACHHELICAL PILE
0070 

6430.50      1,100.00 10.000 11,000.00

10.000 11,000.00

10.000 11,000.00

0.000 0.00

0071

EACHPAINTING BEARINGS
0071 

8091.00      46.00 210.000 9,660.00

210.000 9,660.00

210.000 9,660.00

54.400 2,502.40

0072

CY  GRANULAR BACKFILL
0072 

Contracted 487,263.70

Current 487,263.70

In place 400,611.71

This Estimate 45,911.80

GROUP 6E BRIDGE AT STA  295+15.77 LT

Vendor ID: 1057   PCIROADS, LLCContract ID:

Est Number:

6575X          

0024 Pay Period End Date: 07.16.2016

Estimate Summary to Contractor Page:   8 of 16

Nebraska Department of Roads Date: 07.26.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 6F BRIDGE AT STA  295+15.77 RT

0030.60      20,580.00 1.000 20,580.00

1.000 20,580.00

1.000 20,580.00

0.000 0.00

0073

LS  MOBILIZATION
0073 

3050.15      480.00 217.000 104,160.00

217.000 104,160.00

215.373 103,379.04

41.379 19,861.92

0074

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0074 

3051.10      2.10 38,340.000 80,514.00

38,340.000 80,514.00

36,951.450 77,598.05

8,708.568 18,287.99

0075

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0075 

6004.48      268.00 10.800 2,894.40

10.800 2,894.40

6.900 1,849.20

0.000 0.00

0076

CF  BRIDGE JOINT NOSING
0076 

6005.31      92.00 95.400 8,776.80

95.400 8,776.80

0.000 0.00

0.000 0.00

0077

LF  PREFORMED SILICONE JOINT, TYPE A
0077 

6010.22      850.00 25.400 21,590.00

25.400 21,590.00

25.400 21,590.00

0.000 0.00

0078

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0078 

6010.26      1,200.00 50.700 60,840.00

50.700 60,840.00

50.700 60,840.00

0.000 0.00

0079

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0079 

6016.20      49.50 1,410.000 69,795.00

1,410.000 69,795.00

0.000 0.00

0.000 0.00

0080

SY  MULTI-LAYER EPOXY POLYMER OVERLAY
0080 



Vendor ID: 1057   PCIROADS, LLCContract ID:

Est Number:

6575X          

0024 Pay Period End Date: 07.16.2016

Estimate Summary to Contractor Page:   9 of 16

Nebraska Department of Roads Date: 07.26.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6030.06      15,668.00 1.000 15,668.00

1.000 15,668.00

1.000 15,668.00

0.000 0.00

0081

EACHPREPARATION OF BRIDGE

AT STATION 295+26.33 RT

0081 

6131.23      3.00 4,690.000 14,070.00

4,690.000 14,070.00

2,345.000 7,035.00

0.000 0.00

0082

SF  PENETRATING CONCRETE SEALER
0082 

6131.50      2.10 10,095.000 21,199.50

10,095.000 21,199.50

10,095.000 21,199.50

162.006 340.21

0083

LB  EPOXY COATED REINFORCING STEEL
0083 

6139.50      28.00 72.000 2,016.00

72.000 2,016.00

72.000 2,016.00

41.112 1,151.14

0084

SY  SUBSURFACE DRAINAGE MATTING
0084 

6208.00      4,450.00 10.000 44,500.00

10.000 44,500.00

10.000 44,500.00

0.000 0.00

0085

EACHHELICAL PILE
0085 

6430.50      1,100.00 10.000 11,000.00

10.000 11,000.00

10.000 11,000.00

0.000 0.00

0086

EACHPAINTING BEARINGS
0086 

8091.00      46.00 210.000 9,660.00

210.000 9,660.00

210.000 9,660.00

54.400 2,502.40

0087

CY  GRANULAR BACKFILL
0087 

Contracted 487,263.70

Current 487,263.70

In place 396,914.79

This Estimate 42,143.66

GROUP 6F BRIDGE AT STA  295+15.77 RT

Vendor ID: 1057   PCIROADS, LLCContract ID:

Est Number:

6575X          

0024 Pay Period End Date: 07.16.2016

Estimate Summary to Contractor Page:   9 of 16

Nebraska Department of Roads Date: 07.26.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 6G BRIDGE AT STA  446+57.46 LT

0030.60      22,500.00 1.000 22,500.00

1.000 22,500.00

1.000 22,500.00

0.000 0.00

0088

LS  MOBILIZATION
0088 

3050.15      480.00 235.200 112,896.00

235.200 112,896.00

235.200 112,896.00

0.000 0.00

0089

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0089 

3051.10      2.10 42,900.000 90,090.00

42,900.000 90,090.00

42,900.000 90,090.00

0.000 0.00

0090

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0090 

6004.48      268.00 14.800 3,966.40

14.800 3,966.40

14.800 3,966.40

0.000 0.00

0091

CF  BRIDGE JOINT NOSING
0091 

6005.31      92.00 192.100 17,673.20

192.100 17,673.20

192.100 17,673.20

0.000 0.00

0092

LF  PREFORMED SILICONE JOINT, TYPE A
0092 

6010.22      850.00 34.800 29,580.00

34.800 29,580.00

35.385 30,077.25

0.000 0.00

0093

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0093 

6010.26      1,200.00 62.200 74,640.00

62.200 74,640.00

62.200 74,640.00

0.000 0.00

0094

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0094 

6016.20      49.50 2,779.000 137,560.50

2,779.000 137,560.50

2,779.000 137,560.51

0.000 0.00

0095

SY  MULTI-LAYER EPOXY POLYMER OVERLAY
0095 



Vendor ID: 1057   PCIROADS, LLCContract ID:

Est Number:

6575X          

0024 Pay Period End Date: 07.16.2016

Estimate Summary to Contractor Page:   10 of 16

Nebraska Department of Roads Date: 07.26.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6030.07      18,500.00 1.000 18,500.00

1.000 18,500.00

1.000 18,500.00

0.000 0.00

0096

EACHPREPARATION OF BRIDGE

AT STATION 446+13.46 LT

0096 

6131.23      3.00 7,300.000 21,900.00

7,300.000 21,900.00

5,642.000 16,926.00

0.000 0.00

0097

SF  PENETRATING CONCRETE SEALER
0097 

6131.50      2.10 12,985.000 27,268.50

12,985.000 27,268.50

12,985.000 27,268.50

0.000 0.00

0098

LB  EPOXY COATED REINFORCING STEEL
0098 

6139.50      28.00 78.000 2,184.00

78.000 2,184.00

78.000 2,184.00

0.000 0.00

0099

SY  SUBSURFACE DRAINAGE MATTING
0099 

6208.00      4,500.00 12.000 54,000.00

12.000 54,000.00

12.000 54,000.00

0.000 0.00

0100

EACHHELICAL PILE
0100 

6430.50      1,100.00 14.000 15,400.00

14.000 15,400.00

14.000 15,400.00

0.000 0.00

0101

EACHPAINTING BEARINGS
0101 

6617.25      180.00 14.000 2,520.00

1,214.000 218,520.00

1,043.375 187,807.50

0.000 0.00

0102

SF  CONCRETE REPAIR
0102 

8091.00      46.00 215.000 9,890.00

215.000 9,890.00

215.000 9,890.00

0.000 0.00

0103

CY  GRANULAR BACKFILL
0103 

Vendor ID: 1057   PCIROADS, LLCContract ID:

Est Number:

6575X          

0024 Pay Period End Date: 07.16.2016

Estimate Summary to Contractor Page:   10 of 16

Nebraska Department of Roads Date: 07.26.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3900.18      12,805.00 0.000 0.00

1.000 12,805.00

1.000 12,805.00

0.000 0.00

4014

LS  ADDITIONAL WORK

Removal and Replacement of Mainline Pavement
12" Depth

4014 

Contracted 640,568.60

Current 869,373.60

In place 834,184.36

This Estimate 0.00

GROUP 6G BRIDGE AT STA  446+57.46 LT

GROUP 6H BRIDGE AT STA  447+01.46 RT

0030.60      22,500.00 1.000 22,500.00

1.000 22,500.00

1.000 22,500.00

0.000 0.00

0104

LS  MOBILIZATION
0104 

3050.15      480.00 235.200 112,896.00

235.200 112,896.00

235.200 112,896.00

0.000 0.00

0105

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0105 

3051.10      2.10 42,900.000 90,090.00

42,900.000 90,090.00

42,900.000 90,090.01

0.000 0.00

0106

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0106 

6004.48      268.00 14.800 3,966.40

14.800 3,966.40

14.800 3,966.40

0.000 0.00

0107

CF  BRIDGE JOINT NOSING
0107 

6005.31      92.00 192.100 17,673.20

192.100 17,673.20

192.100 17,673.20

0.000 0.00

0108

LF  PREFORMED SILICONE JOINT, TYPE A
0108 

6010.22      850.00 34.800 29,580.00

34.800 29,580.00

34.800 29,580.00

0.000 0.00

0109

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0109 



Vendor ID: 1057   PCIROADS, LLCContract ID:

Est Number:

6575X          

0024 Pay Period End Date: 07.16.2016

Estimate Summary to Contractor Page:   11 of 16

Nebraska Department of Roads Date: 07.26.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6010.26      1,200.00 62.200 74,640.00

62.200 74,640.00

62.200 74,640.00

0.000 0.00

0110

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0110 

6016.20      49.50 2,779.000 137,560.50

2,779.000 137,560.50

2,779.000 137,560.51

0.000 0.00

0111

SY  MULTI-LAYER EPOXY POLYMER OVERLAY
0111 

6030.07      18,500.00 1.000 18,500.00

1.000 18,500.00

1.000 18,500.00

0.000 0.00

0112

EACHPREPARATION OF BRIDGE

AT STATION 447+01.46 RT

0112 

6131.23      3.00 7,300.000 21,900.00

7,300.000 21,900.00

5,642.000 16,926.00

0.000 0.00

0113

SF  PENETRATING CONCRETE SEALER
0113 

6131.50      2.10 12,985.000 27,268.50

12,985.000 27,268.50

12,985.000 27,268.50

0.000 0.00

0114

LB  EPOXY COATED REINFORCING STEEL
0114 

6139.50      28.00 78.000 2,184.00

78.000 2,184.00

78.000 2,184.00

0.000 0.00

0115

SY  SUBSURFACE DRAINAGE MATTING
0115 

6208.00      4,500.00 12.000 54,000.00

12.000 54,000.00

12.000 54,000.00

0.000 0.00

0116

EACHHELICAL PILE
0116 

6430.50      1,100.00 14.000 15,400.00

14.000 15,400.00

14.000 15,400.00

0.000 0.00

0117

EACHPAINTING BEARINGS
0117 

6617.25      180.00 21.000 3,780.00

1,041.000 187,380.00

1,211.124 218,002.32

0.000 0.00

0118

SF  CONCRETE REPAIR
0118 

Vendor ID: 1057   PCIROADS, LLCContract ID:

Est Number:

6575X          

0024 Pay Period End Date: 07.16.2016

Estimate Summary to Contractor Page:   11 of 16

Nebraska Department of Roads Date: 07.26.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8091.00      46.00 215.000 9,890.00

215.000 9,890.00

215.000 9,890.00

0.000 0.00

0119

CY  GRANULAR BACKFILL
0119 

6020.00      3.00 0.000 0.00

500.000 1,500.00

303.513 910.54

0.000 0.00

4008

LB  REINFORCING STEEL FOR BRIDGE

Bridge at RP 184+70 Left side

4008 

Contracted 641,828.60

Current 826,928.60

In place 851,987.48

This Estimate 0.00

GROUP 6H BRIDGE AT STA  447+01.46 RT

GROUP 7 GUARDRAIL

0030.70      6,034.00 1.000 6,034.00

1.000 6,034.00

1.000 6,034.00

0.000 0.00

0120

LS  MOBILIZATION
0120 

7011.20      24.00 300.000 7,200.00

387.500 9,300.00

974.000 23,376.00

586.500 14,076.00

0121

LF  W-BEAM GUARDRAIL
0121 

7011.30      28.00 237.500 6,650.00

237.500 6,650.00

237.500 6,650.00

0.000 0.00

0122

LF  THRIE-BEAM GUARDRAIL
0122 

7017.50      6.00 1,940.000 11,640.00

1,940.000 11,640.00

2,288.120 13,728.72

0.000 0.00

0123

LF  REMOVE & SALVAGE GUARDRAIL
0123 

7018.01      28.00 1,917.000 53,676.00

1,779.500 49,826.00

1,967.100 55,078.80

92.000 2,576.00

0124

LF  RESET GUARDRAIL
0124 



Vendor ID: 1057   PCIROADS, LLCContract ID:

Est Number:

6575X          

0024 Pay Period End Date: 07.16.2016

Estimate Summary to Contractor Page:   12 of 16

Nebraska Department of Roads Date: 07.26.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7020.00      2,400.00 6.000 14,400.00

8.000 19,200.00

9.000 21,600.00

1.000 2,400.00

0125

EACHBRIDGE APPROACH SECTIONS
0125 

7020.61      2,400.00 2.000 4,800.00

2.000 4,800.00

2.000 4,800.00

0.000 0.00

0126

EACHTHRIE-BEAM BRIDGE APPROACH SECTION
0126 

7022.50      5,800.00 2.000 11,600.00

2.000 11,600.00

2.000 11,600.00

0.000 0.00

0127

EACHBULLNOSE-12.5'
0127 

7024.25      2,400.00 2.000 4,800.00

2.000 4,800.00

3.000 7,200.00

1.000 2,400.00

0128

EACHGUARDRAIL END TREATMENT, TYPE I
0128 

7024.27      2,300.00 4.000 9,200.00

4.000 9,200.00

4.000 9,200.00

0.000 0.00

0129

EACHGUARDRAIL END TREATMENT, TYPE II
0129 

7050.00      155.00 0.000 0.00

38.000 5,890.00

38.000 5,890.00

0.000 0.00

4010

EACHADDITIONAL COMPENSATION

Extra block at guardrail postsHwy 83 location

4010 

Contracted 130,000.00

Current 138,940.00

In place 165,157.52

This Estimate 21,452.00

GROUP 7 GUARDRAIL

GROUP 10 GENERAL ITEMS

0001.00      550.00 327.000 179,850.00

327.000 179,850.00

359.000 197,450.00

15.000 8,250.00

0145

CDAYSURVEILLANCE OF TEMPORARY TRAFFIC
CONTROL DEVICES

0130 

Vendor ID: 1057   PCIROADS, LLCContract ID:

Est Number:

6575X          

0024 Pay Period End Date: 07.16.2016

Estimate Summary to Contractor Page:   12 of 16

Nebraska Department of Roads Date: 07.26.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0001.08      0.50 40,660.000 20,330.00

40,660.000 20,330.00

41,670.000 20,835.00

1,710.000 855.00

0146

BDAYBARRICADE, TYPE II
0131 

0001.10      2.00 2,688.000 5,376.00

2,688.000 5,376.00

8,122.000 16,244.00

340.000 680.00

0147

BDAYBARRICADE, TYPE III
0132 

0001.90      0.35 32,580.000 11,403.00

32,580.000 11,403.00

38,572.000 13,500.20

1,639.000 573.65

0148

EACHSIGN DAY
0133 

0002.28      0.30 23,500.000 7,050.00

23,500.000 7,050.00

19,603.300 5,880.99

0.000 0.00

0149

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0134 

0002.30      0.40 9,000.000 3,600.00

9,000.000 3,600.00

16,491.900 6,596.76

0.000 0.00

0150

LF  PAVEMENT MARKING REMOVAL
0135 

0002.44      0.50 23,500.000 11,750.00

23,500.000 11,750.00

54,773.600 27,386.80

0.000 0.00

0151

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0136 

0002.47      0.01 23,500.000 235.00

23,500.000 235.00

0.000 0.00

0.000 0.00

0152

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0137 

0002.97      125.00 862.000 107,750.00

862.000 107,750.00

1,556.000 194,500.00

70.000 8,750.00

0153

DAY FLASHING ARROW PANEL
0138 

0003.50      25.50 2,850.000 72,675.00

2,850.000 72,675.00

4,371.500 111,473.25

0.000 0.00

0154

LF  CONCRETE PROTECTION BARRIER
0139 



Vendor ID: 1057   PCIROADS, LLCContract ID:

Est Number:

6575X          

0024 Pay Period End Date: 07.16.2016

Estimate Summary to Contractor Page:   13 of 16

Nebraska Department of Roads Date: 07.26.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.56      6.00 8,300.000 49,800.00

8,300.000 49,800.00

8,212.500 49,275.00

0.000 0.00

0155

LF  RELOCATE CONCRETE PROTECTION BARRIER
0140 

0003.57      2,000.00 6.000 12,000.00

6.000 12,000.00

8.000 16,000.00

0.000 0.00

0156

EACHRELOCATE INERTIAL BARRIER SYSTEM
0141 

0003.58      4,000.00 4.000 16,000.00

4.000 16,000.00

4.000 16,000.00

0.000 0.00

0157

EACHINERTIAL BARRIER SYSTEM
0142 

0003.64      0.01 18.000 0.18

18.000 0.18

0.000 0.00

0.000 0.00

0158

EACHREPLACEMENT MODULE
0143 

0003.70      550.00 6.000 3,300.00

6.000 3,300.00

8.000 4,400.00

0.000 0.00

0159

EACHTEMPORARY RUMBLE STRIP
0144 

0003.74      32,000.00 1.000 32,000.00

1.000 32,000.00

1.000 32,000.00

0.000 0.00

0160

EACHTEMPORARY TRAFFIC SIGNAL
0145 

0020.00      0.80 1,000.000 800.00

1,000.000 800.00

436.500 349.20

0.000 0.00

0161

HOURTRAINING
0146 

0030.00      8,600.00 1.000 8,600.00

1.000 8,600.00

1.000 8,600.00

0.000 0.00

0162

LS  MOBILIZATION
0147 

L070.05      385.67 40.000 15,426.80

40.000 15,426.80

28.750 11,088.01

0.000 0.00

0163

HOURMOWING
0148 

Vendor ID: 1057   PCIROADS, LLCContract ID:

Est Number:

6575X          

0024 Pay Period End Date: 07.16.2016

Estimate Summary to Contractor Page:   13 of 16

Nebraska Department of Roads Date: 07.26.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0001.75      2.62 0.000 0.00

250.000 655.00

376.000 985.12

0.000 0.00

4009

EACHTEMPORARY SIGN DAY

At bridge locations

4009 

Contracted 557,945.98

Current 558,600.98

In place 732,564.33

This Estimate 19,108.65

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 5,094,108.57

Current 5,566,435.21

In place 4,986,932.26

This Estimate 240,879.96



Vendor ID: 1057   PCIROADS, LLCContract ID:

Est Number:

6575X          

0024 Pay Period End Date: 07.16.2016

Estimate Summary to Contractor Page:   14 of 16

Nebraska Department of Roads Date: 07.26.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6602.12      ANTI-ICING SYSTEM

Project 61539  000   

Prpsl Line Nbr 0134

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

1802      

Materials for Anti-Icing System

0.051 26,832.53S.P. Initial Payment0001

1802      

Materials for Anti-Icing System

-0.02 -10,522.56S.P. Adjustment0016

1802      

Materials for Anti-Icing System

-0.03 -15,783.84S.P. Adjustment0022

1802      

Materials for Anti-Icing System

-0.001 -526.13S.P. Adjustment0023

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

1936      

Anti-Icing system materials

0.57 299,892.96S.P. Initial Payment0015

1936      

Anti-Icing system materials

-0.02 -10,522.56S.P. Adjustment0016

1936      

Anti-Icing system materials

-0.03 -15,783.84S.P. Adjustment0022

1936      

Anti-Icing system materials

-0.05 -26,306.40S.P. Adjustment0023

1936      

Anti-Icing system materials

-0.20 -105,225.60S.P. Adjustment0024

$142,054.56Total for stockpile nbr 2: 0.27

$142,054.56Total for proposal line nbr 0134: 0.27

$142,054.56Total for item code 6602.12: 0.27

Vendor ID: 1057   PCIROADS, LLCContract ID:

Est Number:

6575X          

0024 Pay Period End Date: 07.16.2016

Estimate Summary to Contractor Page:   14 of 16

Nebraska Department of Roads Date: 07.26.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7011.20      W-BEAM GUARDRAIL

Project 61575  000   

Prpsl Line Nbr 0121

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

9727G     

W-beam guardrail

225.00 3,440.25S.P. Initial Payment0009

9727G     

W-beam guardrail

-87.50 -1,337.88S.P. Adjustment0014

9727G     

W-beam guardrail

-50.00 -764.50S.P. Adjustment0015

9727G     

W-beam guardrail

87.50 1,337.88S.P. Initial Payment0017

9727G     

W-beam guardrail

-87.50 -1,337.87S.P. Adjustment0019

9727G     

W-beam guardrail

-87.50 -1,337.88S.P. Adjustment0019

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0121: 0.00

$0.00Total for item code 7011.20: 0.00

Item Cd Item Desc

7018.01      RESET GUARDRAIL

Project 61575  000   

Prpsl Line Nbr 0124

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

9727G     

Reset guardrail

1,317.00 17,924.37S.P. Initial Payment0009

9727G     

Reset guardrail

-84.35 -1,148.00S.P. Adjustment0009



Vendor ID: 1057   PCIROADS, LLCContract ID:

Est Number:

6575X          

0024 Pay Period End Date: 07.16.2016

Estimate Summary to Contractor Page:   15 of 16

Nebraska Department of Roads Date: 07.26.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7018.01      RESET GUARDRAIL

Project 61575  000   

Prpsl Line Nbr 0124

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

9727G     

Reset guardrail

-662.55 -9,017.31S.P. Adjustment0014

9727G     

Reset guardrail

-331.25 -4,508.31S.P. Adjustment0018

9727G     

Reset guardrail

331.25 4,508.31S.P. Adjustment0019

9727G     

Reset guardrail

-570.10 -7,759.06S.P. Adjustment0020

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0124: 0.00

$0.00Total for item code 7018.01: 0.00

Item Cd Item Desc

7020.00      BRIDGE APPROACH SECTIONS

Project 61575  000   

Prpsl Line Nbr 0125

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

9727G     

Bridge approach sections

4.00 5,648.00S.P. Initial Payment0009

9727G     

Bridge approach sections

-2.00 -2,824.00S.P. Adjustment0014

9727G     

Bridge approach sections

-2.00 -2,824.00S.P. Adjustment0015

9727G     

Bridge approach sections

2.00 2,824.00S.P. Initial Payment0017

Vendor ID: 1057   PCIROADS, LLCContract ID:

Est Number:

6575X          

0024 Pay Period End Date: 07.16.2016

Estimate Summary to Contractor Page:   15 of 16

Nebraska Department of Roads Date: 07.26.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7020.00      BRIDGE APPROACH SECTIONS

Project 61575  000   

Prpsl Line Nbr 0125

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

9727G     

Bridge approach sections

-2.00 -2,824.00S.P. Adjustment0019

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0125: 0.00

$0.00Total for item code 7020.00: 0.00

Item Cd Item Desc

7024.27      GUARDRAIL END TREATMENT, TYPE II

Project 61575  000   

Prpsl Line Nbr 0129

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

9727G     

Guardrail end treatment Type II

4.00 7,236.00S.P. Initial Payment0009

9727G     

Guardrail end treatment Type II

-2.00 -3,618.00S.P. Adjustment0015

9727G     

Guardrail end treatment Type II

-2.00 -3,618.00S.P. Adjustment0019

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0129: 0.00

$0.00Total for item code 7024.27: 0.00



Vendor ID: 1057   PCIROADS, LLCContract ID:

Est Number:

6575X          

0024 Pay Period End Date: 07.16.2016

Estimate Summary to Contractor Page:   16 of 16

Nebraska Department of Roads Date: 07.26.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A001.05      PULL BOX, TYPE PB-2

Project 61539  000   

Prpsl Line Nbr 0135

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

1936      

PB's for anti-icing system

3.00 4,650.00S.P. Initial Payment0015

1936      

PB's for anti-icing system

-3.00 -4,650.00S.P. Adjustment0022

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0135: 0.00

$0.00Total for item code A001.05: 0.00

Item Cd Item Desc

A401.60      60' TOWER CAMERA SITE

Project 61539  000   

Prpsl Line Nbr 0144

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

1802      

Materials for Anti-Icing Tower

0.167 6,133.91S.P. Initial Payment0001

1802      

Materials for Anti-Icing Tower

-0.10 -3,673.00S.P. Adjustment0022

1802      

Materials for Anti-Icing Tower

-0.067 -2,460.91S.P. Adjustment0023

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0144: 0.00

$0.00Total for item code A401.60: 0.00

$142,054.56Total remaining for contract:


